



MONTGOMERY COUNTY

MONTGOMERYCOUNTYVA.GOV

July 11, 2013

HUCKLEBERRY TRAIL CONSTRUCTION DELAYED DUE TO WEATHER

Montgomery County, Virginia • The Huckleberry Trail near the Hightop Road and Merrimac section will experience brief delays during sewer line work from June 20 through July 11, weather permitting.

Travelers along the trail can expect to be stopped for up to five minutes and then flagged through when it is safe to cross. Parks and Recreation will provide updates as needed on its Facebook page at facebook.com/mcparksrec and via email.

UPDATE (July 11): Huckleberry Trail construction has been delayed due to rain and is expected to begin around July 22 with an estimated two weeks until completion, weather permitting.

• • •